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EXECUTIVE SUMMARY
Introduction

This plan has been prepared in accordance with Bureau of Land Management policy. This plan provides
burned area emergency dabilization and rehabilitation (ESR) recommendations for dl lands burned within the
Big Stick/Double O Fire perimeter. The primary objectives of the Big Stick/Double O Fire Burned Area
Emergency Stabilization and Rehabilitation (ESR) Plan are:

Rehabilitation

* Torepar or improve lands unlikely to recover naturdly from severe wildland fire damage by emulating
higtoric or pre-fire ecosystem structure, function, diversity, and dynamics according to gpproved land
management plans.

* Restore or establish hedthy, stable ecosystems, even if these ecosystems cannot fully emulate historic or
pre-fire conditions as specified in gpproved land management plans.

This plan addresses emergency rehabilitation of fire suppression and fire damages. The burned area emergency
gabilization and rehabilitation team (ESR) Team conducted an andysis of fire damages throughout the lands
impacted by the fire. They assessed the overal watershed changes caused by the fire and the impacts to the
vegetative resources, including threatened and endangered (T & E) species. Impactsto wildlife habitat from the
fire were ds0 assessed. Archeologists inventoried suppression impacts for potentiad damage to cultural Stesas
well asinitiating a cultural resource damage assessment. The GIS specidigts gathered the data layers necessary
for the plan, coordinated GPS activities.

Fire Damage Assessment Report produced by the teamisin Appendix I.. Theindividua trestments
specifications including the effectiveness monitoring identified in the assessments can be found in Pat F. A
summary of the costsisin Part E. Appendix Il contains the Nationa Environmenta Policy Act (NEPA)
compliance documentation summary. Appendix |11 contains photo documentation.

Fire Background

The Big Stick Fire (M-332) was started on July 9, 2001. The Double O Fire (M-352) was started on July 11,
2001. Both fires were started by lightning strikes as numerous storm cells moved through the Burns Didtrict.

Fire Damages and Threatsto Human Safety and Natural and Cultural Resour ces
See environmental assessment.

Three Rivers Resour ce Area M anagement Requirements

Rehabilitation

This plan is in accordance with the Three Rivers Resource Management Plan.  See the environmental
assessment.
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PART A - FIRE LOCATION AND BACKGROUND INFORMATION

Fire Name Big Stick/Double O
Fire Number M-332/M-352
Agency Unit Three Rivers Resource Area
Region Burns Didtrict
State Oregon
County(s) Harney
Ignition Date/Cause 7/9/01,7/11/01: Lightning
Zone Burns Interagency
Date Controlled 7/16/01, 7/14/01
Jurisdiction Bureau of Land Management
Three Rivers Resource 9224 acres/ 1534 acres
Area
Private 376 acres/ 226 acres
Maheur Nationd Wildlife | O acres/ 124 acres
Refuge

Total Acres | 9600 acres/ 1884 acres




PART B - NATURE OF PLAN

|. Type of Plan (check one box below)

Emergency Stabilization

X Rehabilitation

Both Emergency Stabilization and Rehabilitation

[I. Type of Action (check one box below)

X Initid Submission

Updating or Revidng the Initid Submisson

Supplying Information of Accomplishment to Date on Work

Different Phase of Project

Fina Accomplishment Report (To Comply with the Closure of the 9262 Account)




PART C - EMERGENCY STABILIZATION AND REHABILITATION ASSESSMENT

Rehabilitation Objectives

* Redore vegetation to stabilize the Site and prevent the spread of weeds.

PART D - TEAM ORGANIZATION, MEMBERS, AND RESOURCE ADVISORS

|. Burned Area Emergency Stabilization and Rehabilitation (ESR)Team Members. (List of technical

specialists used to devel op the plan)

Position Team Member
Team Leader Nora Taylor
NEPA Compliance & Planning Gary Foulkes
Soil Scientist Steve Savik
Cultural Resources/Archeologist Scott Thomas, George Orr

Vegetation Specidist Nora Taylor, Jeff Rose
Wildlife Biologist David Draheim

GIS Specidist Kely Hazen

Weed Specidist Ledey Richman

Fire Ecologist Jeff Rose

Wild Horse Specidist Dean Bolstad
Recreation Specidist Fred McDonald

Rangeland Management Specidist

Jm King, Willie Stret, Bill Andersen

I1l. Resource Advisors: (Note: Resource Advisors are individuals who assisted the ESR Team with the
preparation of the plan. See Part H for afull list of agencies and individuas who were consulted or otherwise
contributed to the development of the plan.

None



PART E - SUMMARY OF ACTIVITIESAND COSTS

The summary of activities and cost table below identifies emergency stabilization and rehabilitation costs
charged or proposed for funding from Suppression Operations, Emergency Fire Rehabilitation, agency
operation, and other funding sources. Expenditures are displayed in the total cost column. They are coded
with the gppropriate cost authority. Thetota cost of the rehabilitation effort to date, excluding the costs
absorbed by the fire account (fire crews, labor, and associated overhead) is diplayed as either Suppression
Operations (F), Emergency Fire Rehabilitation (EFR), Emergency Watershed Protection (EWP), or Agency

Operations/Other (O/OP) or other.
Fire Name: Big Stick/Double O

Specification Cost Summary

Account Dollars Dollars
Fire Suppresson Activity Damage Rehahilitation (F) not avalable a thistime
Emergency Fire Rehabilitation (EFR) $1,264,858
Rehabilitation $ 1,264,858
Agency Operations/Other (OP/O) not avalable a thistime

Funding Summary - Edimated Totd

$1,264,858




PART E - SUMMARY OF EMERGENCY STABILIZATION ACTIVITIES - COST SUMMARY TABLE - Big Stick/Double O Fire

Spec # of Cost by Funding Source Implementation | Specification
# Title Unit Unit Cost | Units E EER EWP OPIO Method Total

None

COST: F1=Suppression Operations, EFR=Emergency Fire Rehabilitation, EWP=Emergency Watershed Protection, OP/O=Agency Operations Funding, Other
METHOD: FC=Crew Assigned to Fire, C=Contract, EFC=Emergency Fire Contract, P=Agency Personnel




PART E - SUMMARY OF REHABILITATION ACTIVITIES - COST SUMMARY TABLE - Big Stick/Double O Fire

Spec # of Cost by Funding Source | Implementation | Specification

# Title Unit Unit Cost | Units EER OPIO Method Total

1 |Grass& Forb Seeding - Big Stick acres 3640[$ 489,050 CP $ 489,05(
2 |Sagebrush Seeding - Big Stick acres 7190|% 80,358 C,P $ 80,35
3 |Seedbed Packing - Big Stick acres 3640($ 16,250 P $ 16,25(
4  [Protective Fence - Big Stick miles 18.75(% 82,500 C,P $ 82,50(
5 |Cattleguard Installation - Big Stick each 2|$ 5,200 P $ 5,20(
6 |Fence Repair - Big Stick miles 45($ 21,000 C,P $ 21,00(
7 |Cattleguard Repair - Big Stick each 1% 1,000 P $ 1,000
8 |Snow Fence- Big Stick miles 3% 28,650 C.P $ 28,65(
9 |Sgns- Big Stick each 2($ 750 P $ 75(
10 |Weed Treatment - Big Stick acres 7190% 153,490 C,P $ 153,49(
18 |[Cultural Clearances- Big Stick acres 4285[% 68,250 P $ 68,25(
20 [Establishment Monitoring - Big Stick acres 7190($ 12,500 P $ 12,504
22 |Weed Monitoring - Big Stick acres 7190|% 6,250 P $ 6,25(
24  [Erosion & Gully Monitoring - Big Stick acres 50% 2,500 P $ 2,500
11 |Grass & Forb Seeding - Double O acres 1090($ 161,820 CP $ 161,82(
12 |Sagebrush Seeding - Double O acres 1535($ 17,755 C,P $ 17,754
13  |Seedbed Packing - Double O acres 1090($ 6,000 P $ 6,000
14 |Protective Fence - Double O miles 7.25(% 33,500 C,P $ 33,50(
15 [Snow Fence - Double O miles 1$ 10,050 C,P $ 10,05(
16 |Signs- Double O exch 1($ 250 P $ 25(
17 |Weed Treatment - Double O acres 1535(% 33,485 C.P $ 33,484
19 |Cultural Clearances - Double O acres 1300($ 22,000 P $ 22,004
21 |Establishment Monitoring - Double O acres 1535($ 6,250 P $ 6,25(
23 |Weed Monitoring - Double O acres 1535($ 3,750 P $ 3,75(
25 |Erosion & Gully Monitoring - Double O acres 30/$ 1,250 P $ 1,25(




# Title

TOTAL COST

Unit

Unit Cost

# of
Units

Cost by Funding Source
EFR OP/O
$ 1,263,858($

Implementation ' Specification
Total

Method

$ 1,263,858

COST: EFR=Emergency Fire Rehabilitation, OP/O=Agency Operations Funding, Other METHOD: FC=Crew Assigned to Fire, C=Contract,
EFC=Emergency Fire Contract, P=Agency Personnel

Fisca Year Summary - Big Stick (M-332)

FY 2001 FY 2002 FY 2003
Revegetation $1,250 $613,058
Fence/Cattleguard $1,750 $108,700
Weed Treatment $153,490
Monitoring/I nventory $68,250 $10,750 $10,500
Total | $71,250 $732,508 $163,990
Fiscal Year Summary - Double O Fire (M-352)
FY 2001 FY 2002 FY 2003
Revegetation $500 $195,125
Fence/Cattleguard $750 $33,000
Weed Treatment $33,485
Monitoring/I nventory $22,000 $6,000 $5,250
Total | $23,250 $234,125 $38,735




PART F - INDIVIDUAL TREATMENT SPECIFICATIONS

SPECIFICATION |[Grassand Forb Drill Seeding AGENCY: BLM
Big Stick Fire

TITLE:

PART E 1 FISCAL YEAR(S) FY 2002

LINE ITEM: (list each year):

|. WORK TO BE DONE (describe or attach exact specifications of work to be done):
Number and Describe Each Task:

A. General Description: Seed 3640 acres with rangeland drills using four seed mixtures of grass and forb species.
B. Location/(Suitable) Sites: See proposed action map in environmental assessment
C. Design/Construction Specifications:
1. Standard BLM rangeland drill specifications
D. Purpose of Treatment Specifications:

E. Treatment Effectiveness Monitoring Proposed: Seeding sites will be monitored for two years following treatment to assess success of
treatment to determine need for reseeding after year 2 following the fire.

I. LABOR, MATERIALSAND OTHER COST:

> PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):
Do not include contract personnel costs here (see contractor services below).

COST/ITEM

TOTAL PERSONNEL SERVICE COST

.|

> EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or COST/ITEM
renting.
FY 2002 - tractor rental 2 months @ $2,500 $5,000
TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST $5,000
|
> MATERIALSAND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years= Cost/Item): COST/ITEM
FY 2002 - seed 30,100 pounds for $454,200 + seed mixing @ $.10/pound for $3,010 $457,210
TOTAL MATERIALS AND SUPPLY COST $457,210
— — |
» TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST

——————— |

> CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM
FY 2002 - contract admin 20 days @ $250/day + contract labor 3640 acres @ $6 $26,840
TOTAL CONTRACT COST $26,840




SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST #OF UNITS COST FUNDING METHOD
SOURCE
Fy 1
FY 2 acres 3,640.0 $489,050 EFR C,P
Fy 3
TOTAL $489,050
FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment
SOURCE OF COST ESTIMATE
1. Estimate obtained from 2-3 independent contractual sour ces.
2. Documented cost figures from similar project work obtained from local agency sources. X
3. Estimate supported by cost guides from independent sources or other federal agencies
4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

II. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

P = Personnel Services, E = Equipment M = Materials/Supplies, T = Travel, C = Contract, F = Suppression

pertinent passages from approved land management plans:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing pur poses)
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SPECIFICATION Sagebrush Aerial Seeding AGENCY: BLM
PART E 2 FISCAL YEAR(S) FY 2002
LINE ITEM: (list each year):

I.  WORK TO BE DONE (describe or attach exact specifications of work to be done):
Number and Describe Each Task:

A. General Description: Aerially apply sagebrush seed.
B. Location/(Suitable) Sites: see map of proposed action in environmental assessment
C. Design/Construction Specifications:
1. Utilize standard BLM aerial seeding contract
D. Purpose of Treatment Specifications:

E. Treatment Effectiveness Monitoring Proposed: establishment monitoring will be done in conjunction with monitoring of
grass and forb seeding.

|I. LABOR, MATERIALS AND OTHER COST:

» PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):

. ) COST/ITEM
Do not include contract personnel costs here (see contractor services below).

TOTAL PERSONNEL SERVICE COST
|

> EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or COST/ITEM

renting.

FY 2002 - seed 7200 pounds @ $8.99 $64,728
TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST $64,728

- —

> MATERIALSAND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL MATERIALS AND SUPPLY COST
_———

» TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST
|

» CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM
FY 2002 - contract admin 5 days @ $250/day = 1250 + contract application 7190 acres @ $2/acre = $14380 $15,630
TOTAL CONTRACT COST $15,630

11



SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST #OF UNITS COST FUNDING METHOD
SOURCE
Fy 1
FY 2 acres 7,190.0 $80,358 EFR C,P
Fy 3
TOTAL $80,358
FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment
SOURCE OF COST ESTIMATE
1. Estimate obtained from 2-3 independent contractual sour ces.
2. Documented cost figures from similar project work obtained from local agency sources. X
3. Estimate supported by cost guides from independent sources or other federal agencies
4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

II. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

P = Personnel Services, E = Equipment M = Materials/Supplies, T = Travel, C = Contract, F = Suppression

pertinent passages from approved land management plans:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing pur poses)

12




SPECIFICATION Seedbed Packing AGENCY: BLM
PART E 3 FISCAL YEAR(S) FY 2002
LINE ITEM: (list each year):

I.  WORK TO BE DONE (describe or attach exact specifications of work to be done):

Number and Describe Each Task:

A. General Description: Wheeled seedbed packer will be used to compress seedbed on areas which have been drill seeded to maximize
contact between seed and soil.

B. Location/(Suitable) Sites: See map of proposed action in environmental assessment.
C. Design/Construction Specifications:
D. Purpose of Treatment Specifications:

E. Treatment Effectiveness Monitoring Proposed: Effectiveness will be monitored in conjunction with establishment monitoring.

|. LABOR, MATERIALS AND OTHER COST:

» PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):

] . COST/ITEM
Do not include contract personnel costs here (see contractor services below).
FY 2002 - Tractor operator 45 days @ $250/day $11,250
$11,250

TOTAL PERSONNEL SERVICE COST
- —

> EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or COST/ITEM
renting.
FY 2002 - Tractor rental 2 months @ $250/month $5,000
TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST $5,000
-—_"»
» MATERIALSAND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL MATERIALS AND SUPPLY COST
——— |

> TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST
|
» CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/lItem): COST/ITEM

TOTAL CONTRACT COST

13



SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST #OF UNITS COST FUNDING METHOD
SOURCE
Fy 1
FY 2 acres 3,640.0 $16,250 EFR P
Fy 3
TOTAL $16,250
FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment
SOURCE OF COST ESTIMATE
1. Estimate obtained from 2-3 independent contractual sour ces.
2. Documented cost figures from similar project work obtained from local agency sources. X
3. Estimate supported by cost guides from independent sources or other federal agencies
4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

II. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

P = Personnel Services, E = Equipment M = Materials/Supplies, T = Travel, C = Contract, F = Suppression

pertinent passages from approved land management plans:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing pur poses)

14




SPECIFICATION Protective Fencing AGENCY: BLM
PART E 4 FISCAL YEAR(S) FY 2001, 2002
LINE ITEM: (list each year):

I.  WORK TO BE DONE (describe or attach exact specifications of work to be done):
Number and Describe Each Task:

A. General Description: standard 3-wire fence
B. Location/(Suitable) Sites: see map of proposed action in environmental assessment
C. Design/Construction Specifications:
1. All green posts
2. Bottom wire will be smooth
D. Purpose of Treatment Specifications: Visual resources and wildlife

E. Treatment Effectiveness Monitoring Proposed: Use supervision will be conducted periodicaly to assure that fence is preventing
livestock and wild horses from entering the rehabilitation area.

I. LABOR, MATERIALSAND OTHER COST:

» PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):

) ) COST/ITEM
Do not include contract personnel costs here (see contractor services below).
FY 2001 - fence layout 5 days @ $250/day $1,250
$1,250

TOTAL PERSONNEL SERVICE COST
_———
> EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting.

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST
_—

> MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM
FY 2002 - fence materials 18.75 miles @ $2000/mile $37,500
TOTAL MATERIALS AND SUPPLY COST $37,500
—
> TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST
- —

» CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM
FY 2002 - contract prep and admin 25 days @ $250/day = 6250 + contract labor 18.75 miles @ $2,000/mile $43,750
TOTAL CONTRACT COST $43,750

15



SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST #OF UNITS COST FUNDING METHOD
SOURCE
Fy 1 $1,250 EFR P
FY 2 mile 18.8 $81,250 EFR C,P
Fy 3
TOTAL $82,500
FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment
SOURCE OF COST ESTIMATE
1. Estimate obtained from 2-3 independent contractual sour ces.
2. Documented cost figures from similar project work obtained from local agency sources. X
3. Estimate supported by cost guides from independent sources or other federal agencies
4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services, E = Equipment M = Materials/Supplies, T = Travel, C = Contract, F = Suppression

II. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing pur poses)
pertinent passages from approved land management plans:

16




SPECIFICATION Cattleguard Installation AGENCY: BLM
PART E 5 FISCAL YEAR(S) FY 2002
LINE ITEM: (list each year):

I.  WORK TO BE DONE (describe or attach exact specifications of work to be done):

Number and Describe Each Task:
A. General Description: Install cattleguards on heavily used access roads
B. Location/(Suitable) Sites: see map of proposed action in environmental assessment

C. Design/Construction Specifications:

1.

D. Purpose of Treatment Specifications:

E. Treatment Effectiveness Monitoring Proposed:

|I. LABOR, MATERIALS AND OTHER COST:

» PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):
Do not include contract personnel costs here (see contractor services below).

COST/ITEM

FY 2002 - Ingtallation 4 days @ $250/day $1,000

TOTAL PERSONNEL SERVICE COST $1,000

> EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or COST/ITEM
renting.
TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST
> MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM
FY 2002 - cattleguard grids 2 @ $1600 = $3200 + cattleguard bases 2 @ $500 = $1000 $4,200
TOTAL MATERIALS AND SUPPLY COST $4,200
_§— s = e
» TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST
- —

> CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL CONTRACT COST
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST #OF UNITS COST FUNDING METHOD
SOURCE
Fy 1
FY 2 each 2.0 $5,200 EFR P
Fy 3
TOTAL
FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment
SOURCE OF COST ESTIMATE
1. Estimate obtained from 2-3 independent contractual sour ces.
2. Documented cost figures from similar project work obtained from local agency sources.
3. Estimate supported by cost guides from independent sources or other federal agencies
4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

II. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

P = Personnel Services, E = Equipment M = Materials/Supplies, T = Travel, C = Contract, F = Suppression

pertinent passages from approved land management plans:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing pur poses)
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SPECIFICATION Fence Repair AGENCY: BLM
PART E 6 FISCAL YEAR(S) FY 2001, 2002
LINE ITEM: (list each year):

I.  WORK TO BE DONE (describe or attach exact specifications of work to be done):
Number and Describe Each Task:

A. General Description: Repair fences burned in the fire
B. Location/(Suitable) Sites: see map of proposed action in environmental assessment
C. Design/Construction Specifications:
1. Standard District Fence specifications
D. Purpose of Treatment Specifications: Visual resources and wildlife

E. Treatment Effectiveness Monitoring Proposed:

|. LABOR, MATERIALS AND OTHER COST:

» PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/lItem):

) ) COST/ITEM
Do not include contract personnel costs here (see contractor services below).
FY 2001 - layout 2 days @ $250/day $500
TOTAL PERSONNEL SERVICE COST $500

——— |
> EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or COST/ITEM
renting.

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST
——— |

» MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years= Cost/Item): COST/ITEM
FY 2002 - fence materials 4.5 miles @ $2000/mile $9,000
TOTAL MATERIALS AND SUPPLY COST $9,000

- —

> TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST
_———

> CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM
FY 2002 - contract administation 10 days @ $250/day = $2500 + contract labor 4.5 miles @ $2000/mile = $9000 $11,500
TOTAL CONTRACT COST $11,500
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST #OF UNITS COST FUNDING METHOD
SOURCE
Fy 1 $500
FY 2 mile 4.5 $20,500
Fy 3
TOTAL $21,000
FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment
SOURCE OF COST ESTIMATE
1. Estimate obtained from 2-3 independent contractual sour ces.
2. Documented cost figures from similar project work obtained from local agency sources. X
3. Estimate supported by cost guides from independent sources or other federal agencies
4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

II. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

P = Personnel Services, E = Equipment M = Materials/Supplies, T = Travel, C = Contract, F = Suppression

pertinent passages from approved land management plans:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing pur poses)
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SPECIFICATION Cattleguard Repair AGENCY: BLM

PART E 7 FISCAL YEAR(S) FY 2002
LINE ITEM: (list each year):

I.  WORK TO BE DONE (describe or attach exact specifications of work to be done):

Number and Describe Each Task:

A. General Description: Replace wooden cattleguard bases which were burned in the fire.

B. Location/(Suitable) Sites: see map of proposed action in environmental assessment.
C. Design/Construction Specifications:

D. Purpose of Treatment Specifications:

E. Treatment Effectiveness Monitoring Proposed:

|. LABOR, MATERIALS AND OTHER COST:

» PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):

> EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting.

) ) COST/ITEM
Do not include contract personnel costs here (see contractor services below).
FY 2002 - installation 2 days @ $250/day $500
TOTAL PERSONNEL SERVICE COST $500

.|

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

.|

> TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item):

» MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM
FY 2002 - cattleguard bases 1 @ $500 each $500
TOTAL MATERIALS AND SUPPLY COST $500

————————————————————————————————————————————————————————————————————————————————————————————— |

COST/ITEM

TOTAL TRAVEL COST

» CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item):

——————— |

COST/ITEM

TOTAL CONTRACT COST
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST #OF UNITS COST FUNDING METHOD
SOURCE
Fy 1
FY 2 each 2.0 $1,000 EFR P
Fy 3
TOTAL $1,000
FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment
SOURCE OF COST ESTIMATE
1. Estimate obtained from 2-3 independent contractual sour ces.
2. Documented cost figures from similar project work obtained from local agency sources.
3. Estimate supported by cost guides from independent sources or other federal agencies
4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

II. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

P = Personnel Services, E = Equipment M = Materials/Supplies, T = Travel, C = Contract, F = Suppression

pertinent passages from approved land management plans:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing pur poses)
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SPECIFICATION Snow Fence AGENCY: BLM
TITLE: Big Stick Fire

PART E 8 FISCAL YEAR(S) FY 2001, 2002
LINE ITEM: (list each year):

I.  WORK TO BE DONE (describe or attach exact specifications of work to be done):

Number and Describe Each Task:

A. General Description: Install snow fence sections of approximately 1/4 mile to catch extra moisture for sagebrush establishment
B. Location/(Suitable) Sites: see map of proposed action in environmenta assessment

C. Design/Construction Specifications:

D. Purpose of Treatment Specifications:

E. Treatment Effectiveness Monitoring Proposed: Success will be monitored in conjunction with establishment monitoring

|. LABOR, MATERIALS AND OTHER COST:

» PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):

> EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting.

] ) COST/ITEM
Do not include contract personnel costs here (see contractor services below).
FY 2001 - layout 5 days @ $250/day $1,250
TOTAL PERSONNEL SERVICE COST $1,250

- —

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

- —

> TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item):

» MATERIALSAND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM
FY 2002 - snow fence 3 miles @ $6300/mile $18,900
TOTAL MATERIALS AND SUPPLY COST $18,900

——————— |

COST/ITEM

TOTAL TRAVEL COST

.|

» CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM
FY 2002 - Contract Administration 10 days @ $250/day = $2500 + Contract labor 3 miles @ $2000/mile = $6000 $8,500
TOTAL CONTRACT COST $8,500
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST #OF UNITS COST FUNDING METHOD
SOURCE
Fy 1 $1,250 EFR P
FY 2 mile 3.0 $27,400 EFR P
Fy 3
TOTAL $28,650
FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment
SOURCE OF COST ESTIMATE
1. Estimate obtained from 2-3 independent contractual sour ces.
2. Documented cost figures from similar project work obtained from local agency sources. X
3. Estimate supported by cost guides from independent sources or other federal agencies
4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services, E = Equipment M = Materials/Supplies, T = Travel, C = Contract, F = Suppression

II. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing pur poses)
pertinent passages from approved land management plans:
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SPECIFICATION Signs AGENCY: BLM
PART E 9 FISCAL YEAR(S) FY 2002
LINE ITEM: (list each year):

I.  WORK TO BE DONE (describe or attach exact specifications of work to be done):
Number and Describe Each Task:

A. General Description: Install informational signs at entrances to protective fenced area to educate public about fire rehabilitation and
encourage vehicles to stay on established roads.

B. Location/(Suitable) Sites: See map of proposed action in environmental assessment
C. Design/Construction Specifications:
D. Purpose of Treatment Specifications:

E. Treatment Effectiveness Monitoring Proposed:

|. LABOR, MATERIALS AND OTHER COST:

» PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):

] ) COST/ITEM
Do not include contract personnel costs here (see contractor services below).
FY 2002 - installation 1day @ $250/day $250
TOTAL PERSONNEL SERVICE COST $250

- —
> EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting.

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST
- —

» MATERIALSAND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM
FY 2002 - signs 2 each $500
TOTAL MATERIALS AND SUPPLY COST $500

> TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST
|
» CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/lItem): COST/ITEM

TOTAL CONTRACT COST
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST #OF UNITS COST FUNDING METHOD
SOURCE
Fy 1
FY 2 each 2.0 $750 EFR P
Fy 3
TOTAL $750
FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment
SOURCE OF COST ESTIMATE
1. Estimate obtained from 2-3 independent contractual sour ces.
2. Documented cost figures from similar project work obtained from local agency sources.
3. Estimate supported by cost guides from independent sources or other federal agencies
4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services, E = Equipment M = Materials/Supplies, T = Travel, C = Contract, F = Suppression

II. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing pur poses)
pertinent passages from approved land management plans:
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SPECIFICATION Weed Treatment AGENCY: BLM
TITLE: Big Stick Fire

PART E 10 FISCAL YEAR(S) FY 2003
LINE ITEM: (list each year):

I.  WORK TO BE DONE (describe or attach exact specifications of work to be done):

Number and Describe Each Task:

A. General Description: Control of invasive annuals
B. Location/(Suitable) Sites:

C. Design/Construction Specifications:

D. Purpose of Treatment Specifications:

E. Treatment Effectiveness Monitoring Proposed:

|I. LABOR, MATERIALS AND OTHER COST:

» PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/lItem):
Do not include contract personnel costs here (see contractor services below).

COST/ITEM

TOTAL PERSONNEL SERVICE COST

> EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting.

.|

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

- —

> TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item):

> MATERIALSAND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM
FY 2003 - chemical 7190 acres @ $12/acre $86,280
TOTAL MATERIALS AND SUPPLY COST $86,280

————————————————————————————————————————————————————————————————————————————————————————————— |

COST/ITEM

TOTAL TRAVEL COST

.|

» CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/lItem): COST/ITEM
FY 2003 - contract administration 10 days @ $250/day = $2500 + contract application 7190 acres @ $9/acre = $67.210
$64710 )

TOTAL CONTRACT COST $67,210
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST #OF UNITS COST FUNDING METHOD
SOURCE
Fy 1
FY 2
Fy 3 acres 7,190.0 $153,490 EFR C,P
TOTAL $153,490
FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment
SOURCE OF COST ESTIMATE
1. Estimate obtained from 2-3 independent contractual sour ces.
2. Documented cost figures from similar project work obtained from local agency sources. X
3. Estimate supported by cost guides from independent sources or other federal agencies
4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

II. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

P = Personnel Services, E = Equipment M = Materials/Supplies, T = Travel, C = Contract, F = Suppression

pertinent passages from approved land management plans:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing pur poses)
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SPECIFICATION Grass & Forb Drill Seeding AGENCY: BLM
TlTLE Double O Fire

PART E 11 FISCAL YEAR(S) FY 2002
LINE ITEM: (list each year):

I.  WORK TO BE DONE (describe or attach exact specifications of work to be done):
Number and Describe Each Task:

A. General Description: Areawill be drilled with arangeland drill

B. Location/(Suitable) Sites: see map of proposed action in environmental assessment
C. Design/Construction Specifications:

D. Purpose of Treatment Specifications:

E. Treatment Effectiveness Monitoring Proposed: Establishment monitoring will be conducted for two years following treatment to
determine if area needs to be reseeded.

|. LABOR, MATERIALS AND OTHER COST:

» PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):

] ) COST/ITEM
Do not include contract personnel costs here (see contractor services below).

TOTAL PERSONNEL SERVICE COST

- —

> EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or COST/ITEM
renting.
FY 2002 - Tractor rental 1 month @ $2500/month $2,500
TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST $2,500
—_— s
» MATERIALSAND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM
FY 2002 - seed 8750pounds @ $149,405 + seed mixing 8750 pounds @ $0.10/pound = $875 $150,280
TOTAL MATERIALS AND SUPPLY COST $150,280

——————— |

> TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST

.|

» CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM
FY 2002 - contract administration 10 Days @ $250/day = $2500 + contract labor 1090 acres @ $6/acre = $6540 $9,040
TOTAL CONTRACT COST $9,040

29



SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST #OF UNITS COST FUNDING METHOD
SOURCE
Fy 1
FY 2 acres 1,090.0 $161,820 EFR C,P
Fy 3
TOTAL $161,820
FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment
SOURCE OF COST ESTIMATE
1. Estimate obtained from 2-3 independent contractual sour ces.
2. Documented cost figures from similar project work obtained from local agency sources. X
3. Estimate supported by cost guides from independent sources or other federal agencies
4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

II. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

P = Personnel Services, E = Equipment M = Materials/Supplies, T = Travel, C = Contract, F = Suppression

pertinent passages from approved land management plans:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing pur poses)
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SPECIFICATION Sagebrush Aerial Seeding AGENCY: BLM
TlTLE Double O Fire

PART E 12 FISCAL YEAR(S) FY 2002
LINE ITEM: (list each year):

I.  WORK TO BE DONE (describe or attach exact specifications of work to be done):

Number and Describe Each Task:

A. General Description: Sagebrush seed will be aerialy applied

B. Location/(Suitable) Sites: see map of proposed action in environmental assessment.
C. Design/Construction Specifications:

D. Purpose of Treatment Specifications:

E. Treatment Effectiveness Monitoring Proposed: Success will be monitored in conjunction with establishment monitoring.

|. LABOR, MATERIALS AND OTHER COST:

» PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):
Do not include contract personnel costs here (see contractor services below).

COST/ITEM

TOTAL PERSONNEL SERVICE COST

> EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting.

.|

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

.|

> TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item):

» MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM
FY 2002 - seed 1550 pounds @ $8.99/pound $13,935
TOTAL MATERIALS AND SUPPLY COST $13,935

————————————————————————————————————————————————————————————————————————————————————————————— |

COST/ITEM

TOTAL TRAVEL COST

——————— |

> CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM
FY 2002 - contract administration 3 days @ $250/day = $750 + contract application 1535 acres @ $2/acre=$3070 $3,820
TOTAL CONTRACT COST $3,820
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST #OF UNITS COST FUNDING METHOD
SOURCE
Fy 1
FY 2 acres 1,535.0 $17,755 EFR C,P
Fy 3
TOTAL $17,755
FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment
SOURCE OF COST ESTIMATE
1. Estimate obtained from 2-3 independent contractual sour ces.
2. Documented cost figures from similar project work obtained from local agency sources. X
3. Estimate supported by cost guides from independent sources or other federal agencies
4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

II. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

P = Personnel Services, E = Equipment M = Materials/Supplies, T = Travel, C = Contract, F = Suppression

pertinent passages from approved land management plans:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing pur poses)
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SPECIFICATION Seedbed Packing AGENCY: BLM
TlTLE Double O Fire

PART E 13 FISCAL YEAR(S) FY 2002
LINE ITEM: (list each year):

I.  WORK TO BE DONE (describe or attach exact specifications of work to be done):

Number and Describe Each Task:

A. General Description: Use a wheeled seedbed packer over areas which were drill seeded to maximize contact between seed and soil to
enhance germination.

B. Location/(Suitable) Sites: See map of proposed action in environmental assessment.
C. Design/Construction Specifications:
D. Purpose of Treatment Specifications:

E. Treatment Effectiveness Monitoring Proposed: Treatment will be monitored in conjunction with establishment monitoring.

I. LABOR, MATERIALSAND OTHER COST:

» PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):

) ) COST/ITEM
Do not include contract personnel costs here (see contractor services below).
FY 2002 - seedbed packing 14 days @ $250/day $3,500
$3,500

TOTAL PERSONNEL SERVICE COST
_———

> EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or COST/ITEM
renting.
FY 2002 - Tractor Rental 1 month @ $2500/month $2,500
TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST $2,500
- ——
» MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL MATERIALS AND SUPPLY COST
|

> TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST
- —

» CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL CONTRACT COST
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST #OF UNITS COST FUNDING METHOD
SOURCE
Fy 1
FY 2 acres 1,090.0 $6,000 EFR P
Fy 3
TOTAL $6,000
FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment
SOURCE OF COST ESTIMATE
1. Estimate obtained from 2-3 independent contractual sour ces.
2. Documented cost figures from similar project work obtained from local agency sources.
3. Estimate supported by cost guides from independent sources or other federal agencies
4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

II. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

P = Personnel Services, E = Equipment M = Materials/Supplies, T = Travel, C = Contract, F = Suppression

pertinent passages from approved land management plans:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing pur poses)




SPECIFICATION Protective Fence AGENCY: BLM

TlTLE Double O Fire

PART E 14 FISCAL YEAR(S) FY 2001, 2002
LINE ITEM: (list each year):

I.  WORK TO BE DONE (describe or attach exact specifications of work to be done):
Number and Describe Each Task:

A. General Description: 3 wire fence to protect burned area from livestock and wild horse grazing.
B. Location/(Suitable) Sites: see map of proposed action in environmental assessment
C. Design/Construction Specifications:
1. Standard district fence design
D. Purpose of Treatment Specifications: visual resources and wildlife

E. Treatment Effectiveness Monitoring Proposed: use supervision will be conducted periodically to assure that grazers are not entering
the burned area.

|. LABOR, MATERIALS AND OTHER COST:

» PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):

) ) COST/ITEM
Do not include contract personnel costs here (see contractor services below).
FY 2001 - layout 3 days @ $250/day $750
$750

TOTAL PERSONNEL SERVICE COST
|
> EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or COST/ITEM
renting.

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST
|

» MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM
FY 2002 - fence materiadls 7.25 miles @ $2000/mile $14,500
TOTAL MATERIALS AND SUPPLY COST $14,500

————————————————————————————————————————————————————————————————————————————————————————————— |

> TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/ltem): COST/ITEM

TOTAL TRAVEL COST
——— |

» CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM
FY 2002 - contract administration 15 days @ $250/day = $3750 + contract labor 7.25 miles @ $2000/mile=$14500 $18,250
TOTAL CONTRACT COST $18,250
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST #OF UNITS COST FUNDING METHOD
SOURCE
Fy 1 $750 EFR P
FY 2 mile 7.3 $32,750 EFR C,P
Fy 3
TOTAL $33,500
FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment
SOURCE OF COST ESTIMATE
1. Estimate obtained from 2-3 independent contractual sour ces.
2. Documented cost figures from similar project work obtained from local agency sources. X
3. Estimate supported by cost guides from independent sources or other federal agencies
4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

II. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

P = Personnel Services, E = Equipment M = Materials/Supplies, T = Travel, C = Contract, F = Suppression

pertinent passages from approved land management plans:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing pur poses)
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SPECIFICATION Snow Fence AGENCY: BLM

TlTLE Double O Fire

PART E 15 FISCAL YEAR(S) FY 2001, 2002
LINE ITEM: (list each year):

I.  WORK TO BE DONE (describe or attach exact specifications of work to be done):
Number and Describe Each Task:

A. General Description: Install snow fence in approximately 1/4 mile sections to capture additional moisture to enhance seedling
establishment

B. Location/(Suitable) Sites: see map of proposed action in environmental assessment
C. Design/Construction Specifications:
D. Purpose of Treatment Specifications:

E. Treatment Effectiveness Monitoring Proposed: Effectiveness will be monitored in conjunction with establishment
monitoring.

|I. LABOR, MATERIALS AND OTHER COST:

» PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):

) ) COST/ITEM
Do not include contract personnel costs here (see contractor services below).
FY 2001 - layout 2 days @ $250/day $500
TOTAL PERSONNEL SERVICE COST $500

_ —
> EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or COST/ITEM
renting.

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

——————— |

> MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM
FY 2002 - snow fence materials 1 mile @ $6300/mile $6,300
TOTAL MATERIALS AND SUPPLY COST $6,300
- —
» TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL TRAVEL COST

————————————————————————————————————————————————————————————————————————————————————————————— |

> CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM
FY 2002 - contract administration 5 days @ $250/day=$1250 + contract labor 1 mile @ $2000 = $2000 $3,250
TOTAL CONTRACT COST $3,250
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST #OF UNITS COST FUNDING METHOD
SOURCE
Fy 1 $500 EFR P
FY 2 mile 1.0 $9,550 EFR C,P
Fy 3
TOTAL $10,050
FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment
SOURCE OF COST ESTIMATE
1. Estimate obtained from 2-3 independent contractual sour ces.
2. Documented cost figures from similar project work obtained from local agency sources. X
3. Estimate supported by cost guides from independent sources or other federal agencies
4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services, E = Equipment M = Materials/Supplies, T = Travel, C = Contract, F = Suppression

II. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing pur poses)
pertinent passages from approved land management plans:
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SPECIFICATION Signs AGENCY: BLM
TITLE: Double O Fire

PART E 16 FISCAL YEAR(S) FY 2002
LINE ITEM: (list each year):

I.  WORK TO BE DONE (describe or attach exact specifications of work to be done):

Number and Describe Each Task:

A. General Description: Install informational sign at entrance to rehabilitation area to educate public.
B. Location/(Suitable) Sites: see map of proposed action in environmental assessment

C. Design/Construction Specifications:

D. Purpose of Treatment Specifications:

E. Treatment Effectiveness Monitoring Proposed:

|. LABOR, MATERIALS AND OTHER COST:

» PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):

> EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting.

) ) COST/ITEM
Do not include contract personnel costs here (see contractor services below).
FY 2002 - installation ¥z day @ $250/day $125
TOTAL PERSONNEL SERVICE COST $125

.|

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

.|

> TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item):

» MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years= Cost/Item): COST/ITEM
FY 2002 - sign $125
TOTAL MATERIALS AND SUPPLY COST $125

————————————————————————————————————————————————————————————————————————————————————————————— |

COST/ITEM

TOTAL TRAVEL COST

» CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item):

——————— |

COST/ITEM

TOTAL CONTRACT COST
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST #OF UNITS COST FUNDING METHOD
SOURCE
Fy 1
FY 2 each 1.0 $250 EFR P
Fy 3
TOTAL $250
FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment
SOURCE OF COST ESTIMATE
1. Estimate obtained from 2-3 independent contractual sour ces.
2. Documented cost figures from similar project work obtained from local agency sources.
3. Estimate supported by cost guides from independent sources or other federal agencies
4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services, E = Equipment M = Materials/Supplies, T = Travel, C = Contract, F = Suppression

II. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing pur poses)
pertinent passages from approved land management plans:
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SPECIFICATION Weed Treatment AGENCY: BLM
TITLE: Double O Fire

PART E 17 FISCAL YEAR(S) FY 2003
LINE ITEM: (list each year):

I.  WORK TO BE DONE (describe or attach exact specifications of work to be done):

Number and Describe Each Task:

A. General Description: Treat seeded areas to prevent establishment of invasive exotic annuals
B. Location/(Suitable) Sites: see map of proposed action in environmental assessment
C. Design/Construction Specifications:

D. Purpose of Treatment Specifications:

E. Treatment Effectiveness Monitoring Proposed:

|. LABOR, MATERIALS AND OTHER COST:

» PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):
Do not include contract personnel costs here (see contractor services below).

COST/ITEM

TOTAL PERSONNEL SERVICE COST

> EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting.

.|

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

.|

> TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item):

» MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM
FY 2003 - chemical 1535 acres @ $12/acre $18,420
TOTAL MATERIALS AND SUPPLY COST $18,420

————————————————————————————————————————————————————————————————————————————————————————————— |

COST/ITEM

TOTAL TRAVEL COST

——————— |

» CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM
FY 2003 - contract administration 5 days @ $250/day = $1250 + contract application 1535 acres @ $15.065
$9/day=$13815 )
TOTAL CONTRACT COST $15,065
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST #OF UNITS COST FUNDING METHOD
SOURCE
Fy 1
FY 2
Fy 3 acres 1,535.0 $33,485 EFR C,P
TOTAL $33,485
FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment
SOURCE OF COST ESTIMATE
1. Estimate obtained from 2-3 independent contractual sour ces.
2. Documented cost figures from similar project work obtained from local agency sources. X
3. Estimate supported by cost guides from independent sources or other federal agencies
4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

II. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

P = Personnel Services, E = Equipment M = Materials/Supplies, T = Travel, C = Contract, F = Suppression

pertinent passages from approved land management plans:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing pur poses)
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SPECIFICATION Cultural Clearances AGENCY: BLM
PART E 18 FISCAL YEAR(S) FY 2001
LINE ITEM: (list each year):

WORK TO BE DONE (describe or attach exact specifications of work to be done):

Number and Describe Each Task:

A. General Description: Inventory for cultural resources in drill seed areas and areas of high potential for cultura resources.

B. Location/(Suitable) Sites: see map of proposed action in environmental assessment
C. Design/Construction Specifications:
D. Purpose of Treatment Specifications:

E. Treatment Effectiveness Monitoring Proposed:

|. LABOR, MATERIALS AND OTHER COST:

» PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):

) ) COST/ITEM
Do not include contract personnel costs here (see contractor services below).
FY 2001 - 268 days @ $250/day $67,000
TOTAL PERSONNEL SERVICE COST $67,000

> EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting.

.|

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

» MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item):

.|

COST/ITEM

TOTAL MATERIALS AND SUPPLY COST

————————————————————————————————————————————————————————————————————————————————————————————— |

> TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/ltem): COST/ITEM
FY 2001 - vehicle $1,250
TOTAL TRAVEL COST $1,250

» CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item):

——————— |

COST/ITEM

TOTAL CONTRACT COST
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST #OF UNITS COST FUNDING METHOD
SOURCE
Fy 1 days $250.00 268.0 $68,250 EFR P
FY 2
Fy 3
TOTAL $68,250
FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment
SOURCE OF COST ESTIMATE
1. Estimate obtained from 2-3 independent contractual sour ces.
2. Documented cost figures from similar project work obtained from local agency sources.
3. Estimate supported by cost guides from independent sources or other federal agencies
4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

II. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

P = Personnel Services, E = Equipment M = Materials/Supplies, T = Travel, C = Contract, F = Suppression

pertinent passages from approved land management plans:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing pur poses)




SPECIFICATION Cultural Clearances AGENCY: BLM
TlTLE Double O

PART E 19 FISCAL YEAR(S) FY 2001
LINE ITEM: (list each year):

I.  WORK TO BE DONE (describe or attach exact specifications of work to be done):

Number and Describe Each Task:

A. General Description: Inventory drill seed areas and other areas of high likelihood for cultural resources
B. Location/(Suitable) Sites: see map of proposed action in environmental assessment

C. Design/Construction Specifications:

D. Purpose of Treatment Specifications:

E. Treatment Effectiveness Monitoring Proposed:

|. LABOR, MATERIALS AND OTHER COST:

» PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):

> EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting.

) ) COST/ITEM
Do not include contract personnel costs here (see contractor services below).
FY 2001 - 85 days @ $250 $21,250
TOTAL PERSONNEL SERVICE COST $21,250

.|

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

» MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item):

.|

COST/ITEM

TOTAL MATERIALS AND SUPPLY COST

————————————————————————————————————————————————————————————————————————————————————————————— |

» CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item):

> TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/ltem): COST/ITEM
FY 2001 - vehicle $750
TOTAL TRAVEL COST $750

——————— |

COST/ITEM

TOTAL CONTRACT COST
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST #OF UNITS COST FUNDING METHOD
SOURCE
Fy 1 days $250.00 85.0 $22,000 EFR P
FY 2
Fy 3
TOTAL
FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment
SOURCE OF COST ESTIMATE
1. Estimate obtained from 2-3 independent contractual sour ces.
2. Documented cost figures from similar project work obtained from local agency sources.
3. Estimate supported by cost guides from independent sources or other federal agencies
4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

II. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

P = Personnel Services, E = Equipment M = Materials/Supplies, T = Travel, C = Contract, F = Suppression

pertinent passages from approved land management plans:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing pur poses)
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SPECIFICATION Establishment monitoring AGENCY: BLM

PART E 20 FISCAL YEAR(S) FY 2002, 2003
LINE ITEM: (list each year):

I.  WORK TO BE DONE (describe or attach exact specifications of work to be done):

Number and Describe Each Task:

A. General Description: Seeded areas will be monitored to assess success of seedings

B. Location/(Suitable) Sites: see map of proposed action in environmental assessment
C. Design/Construction Specifications:

D. Purpose of Treatment Specifications:

E. Treatment Effectiveness Monitoring Proposed:

|. LABOR, MATERIALS AND OTHER COST:

» PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):

> EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting.

) ) COST/ITEM
Do not include contract personnel costs here (see contractor services below).
FY 2002 - 25 days, FY 2003 - 25 days = 50 days @ $250/day $12,500
TOTAL PERSONNEL SERVICE COST $12,500

.|

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

» MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item):

.|

COST/ITEM

TOTAL MATERIALS AND SUPPLY COST

> TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item):

————————————————————————————————————————————————————————————————————————————————————————————— |

COST/ITEM

TOTAL TRAVEL COST

» CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item):

——————— |

COST/ITEM

TOTAL CONTRACT COST
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SPECIFICATION COST SUMMARY

FUNDING
FISCAL YEAR NIT NIT #OF UNIT METHOD
SC U UNITS COST OF UNITS COST SOURCE (0]
FY 1
FY 2 days $250.00 25.0 $6,250 EFR P
FY 3 days $250.00 25.0 $6,250 EFR P
TOTAL $12,500
FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment
SOURCE OF COST ESTIMATE
1. Estimate obtained from 2-3 independent contractual sour ces.
2. Documented cost figures from similar project work obtained from local agency sour ces.
3. Estimate supported by cost guides from independent sources or other federal agencies
4. Estimates based upon government wage rates and material cost. X
5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services, E = Equipment M = Materials/Supplies, T = Travel, C = Contract, F = Suppression

RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference L ocation within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing pur poses)
pertinent passages from approved land management plans:
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SPECIFICATION Establishment Monitoring AGENCY: BLM
TlTLE Double O Fire

PART E 21 FISCAL YEAR(S) FY 2001, 2003
LINE ITEM: (list each year):

I.  WORK TO BE DONE (describe or attach exact specifications of work to be done):

Number and Describe Each Task:

A. General Description: Inventory seeded areas to assess success of seeding

B. Location/(Suitable) Sites: see map of proposed action in environmental assessment
C. Design/Construction Specifications:

D. Purpose of Treatment Specifications:

E. Treatment Effectiveness Monitoring Proposed:

|. LABOR, MATERIALS AND OTHER COST:

» PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):

> EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting.

) ) COST/ITEM
Do not include contract personnel costs here (see contractor services below).
FY 2002 - 13 days, FY 2003 - 12 days = 25 days @ $250 $6,250
TOTAL PERSONNEL SERVICE COST $6,250

.|

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

» MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item):

.|

COST/ITEM

TOTAL MATERIALS AND SUPPLY COST

> TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item):

————————————————————————————————————————————————————————————————————————————————————————————— |

COST/ITEM

TOTAL TRAVEL COST

» CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item):

——————— |

COST/ITEM

TOTAL CONTRACT COST
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST #OF UNITS COST FUNDING METHOD
SOURCE
Fy 1
FY 2 days $250.00 13.0 $3,250 EFR P
Fy 3 days $250.00 12.0 $3,000 EFR P
TOTAL $6,250
FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment
SOURCE OF COST ESTIMATE
1. Estimate obtained from 2-3 independent contractual sour ces.
2. Documented cost figures from similar project work obtained from local agency sources.
3. Estimate supported by cost guides from independent sources or other federal agencies
4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services, E = Equipment M = Materials/Supplies, T = Travel, C = Contract, F = Suppression

II. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing pur poses)
pertinent passages from approved land management plans:
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SPECIFICATION Weed Monitoring AGENCY: BLM
TITLE: Big Stick Fire

PART E 22 FISCAL YEAR(S) FY 2001, 2003
LINE ITEM: (list each year):

I.  WORK TO BE DONE (describe or attach exact specifications of work to be done):

Number and Describe Each Task:

A. General Description: Inventory burned areas for Noxious weeds

B. Location/(Suitable) Sites: see map of proposed action in environmental assessment
C. Design/Construction Specifications:

D. Purpose of Treatment Specifications:

E. Treatment Effectiveness Monitoring Proposed:

|. LABOR, MATERIALS AND OTHER COST:

» PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):

> EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting.

) ) COST/ITEM
Do not include contract personnel costs here (see contractor services below).
FY 2002 - 13 days, FY 2003 - 12 days = 25 days @ $250/day $6,250
TOTAL PERSONNEL SERVICE COST $6,250

.|

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

» MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item):

.|

COST/ITEM

TOTAL MATERIALS AND SUPPLY COST

> TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item):

————————————————————————————————————————————————————————————————————————————————————————————— |

COST/ITEM

TOTAL TRAVEL COST

» CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item):

——————— |

COST/ITEM

TOTAL CONTRACT COST
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST #OF UNITS COST FUNDING METHOD
SOURCE
Fy 1
FY 2 days $250.00 13.0 $3,250 EFR P
Fy 3 days $250.00 12.0 $3,000 EFR P
TOTAL $6,250
FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment
SOURCE OF COST ESTIMATE
1. Estimate obtained from 2-3 independent contractual sour ces.
2. Documented cost figures from similar project work obtained from local agency sources.
3. Estimate supported by cost guides from independent sources or other federal agencies
4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services, E = Equipment M = Materials/Supplies, T = Travel, C = Contract, F = Suppression

II. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing pur poses)
pertinent passages from approved land management plans:
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SPECIFICATION Weed Monitoring AGENCY: BLM
TlTLE Double O Fire

PART E 23 FISCAL YEAR(S) FY 2001, 2003
LINE ITEM: (list each year):

I.  WORK TO BE DONE (describe or attach exact specifications of work to be done):

Number and Describe Each Task:

A. General Description: Inventory burned area for Noxious weeds
B. Location/(Suitable) Sites:

C. Design/Construction Specifications:

D. Purpose of Treatment Specifications:

E. Treatment Effectiveness Monitoring Proposed:

|I. LABOR, MATERIALS AND OTHER COST:

» PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/lItem):

> EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting.

. ) COST/ITEM
Do not include contract personnel costs here (see contractor services below).
FY 2002 - 8 days, FY 2003 - 7 days = 15 days @ $250/day $3,750
TOTAL PERSONNEL SERVICE COST $3,750

.|

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

> MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item):

- —

COST/ITEM

TOTAL MATERIALS AND SUPPLY COST

> TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item):

————————————————————————————————————————————————————————————————————————————————————————————— |

COST/ITEM

TOTAL TRAVEL COST

» CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/lItem):

.|

COST/ITEM

TOTAL CONTRACT COST
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST #OF UNITS COST FUNDING METHOD
SOURCE
Fy 1
FY 2 days $250.00 8.0 $2,000 EFR P
Fy 3 days $250.00 7.0 $1,750 EFR P
TOTAL $3,750
FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment
SOURCE OF COST ESTIMATE
1. Estimate obtained from 2-3 independent contractual sour ces.
2. Documented cost figures from similar project work obtained from local agency sources.
3. Estimate supported by cost guides from independent sources or other federal agencies
4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services, E = Equipment M = Materials/Supplies, T = Travel, C = Contract, F = Suppression

II. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing pur poses)
pertinent passages from approved land management plans:




SPECIFICATION Erosion & Gully Monitoring AGENCY: BLM

TITLE: Big Stick Fire

PART E 24 FISCAL YEAR(S) FY 2001, 2003
LINE ITEM: (list each year):

WORK TO BE DONE (describe or attach exact specifications of work to be done):

Number and Describe Each Task:

A. General Description: Potential erosion areas within the burned area will be monitored for increased soil movement
B. Location/(Suitable) Sites: see map of proposed action in environmental assessment

C. Design/Construction Specifications:

D. Purpose of Treatment Specifications:

E. Treatment Effectiveness Monitoring Proposed:

|. LABOR, MATERIALS AND OTHER COST:

» PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):

) ) COST/ITEM
Do not include contract personnel costs here (see contractor services below).
FY 2002 - 5 days, FY 2003 - 5 days = 10 days @ $250/day $2,500
TOTAL PERSONNEL SERVICE COST $2,500

> EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting.

.|

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

» MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item):

.|

COST/ITEM

TOTAL MATERIALS AND SUPPLY COST

> TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item):

————————————————————————————————————————————————————————————————————————————————————————————— |

COST/ITEM

TOTAL TRAVEL COST

» CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item):

——————— |

COST/ITEM

TOTAL CONTRACT COST
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST #OF UNITS COST FUNDING METHOD
SOURCE
Fy 1
FY 2 days $250.00 5.0 $1,250 EFR P
Fy 3 days $250.00 5.0 $1,250 EFR P
TOTAL $2,500
FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment
SOURCE OF COST ESTIMATE
1. Estimate obtained from 2-3 independent contractual sour ces.
2. Documented cost figures from similar project work obtained from local agency sources.
3. Estimate supported by cost guides from independent sources or other federal agencies
4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services, E = Equipment M = Materials/Supplies, T = Travel, C = Contract, F = Suppression

II. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing pur poses)
pertinent passages from approved land management plans:
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SPECIFICATION Erosion & Gully Monitoring AGENCY: BLM
TlTLE Double O Fire

PART E 25 FISCAL YEAR(S) FY 2001, 2003
LINE ITEM: (list each year):

I.  WORK TO BE DONE (describe or attach exact specifications of work to be done):

Number and Describe Each Task:

A. General Description: Areas of potential erosion will be monitoring for increased soil movement
B. Location/(Suitable) Sites: see map of proposed action in environmental assessment

C. Design/Construction Specifications:

D. Purpose of Treatment Specifications:

E. Treatment Effectiveness Monitoring Proposed:

|. LABOR, MATERIALS AND OTHER COST:

» PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item):

> EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over leasing or
renting.

) ) COST/ITEM
Do not include contract personnel costs here (see contractor services below).
FY 2002 - 3 days, FY 2003 - 2 days = 5 days @ $250/day $1,250
TOTAL PERSONNEL SERVICE COST $1,250

.|

COST/ITEM

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

» MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item):

.|

COST/ITEM

TOTAL MATERIALS AND SUPPLY COST

> TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item):

————————————————————————————————————————————————————————————————————————————————————————————— |

COST/ITEM

TOTAL TRAVEL COST

» CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item):

——————— |

COST/ITEM

TOTAL CONTRACT COST
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SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST #OF UNITS COST FUNDING METHOD
SOURCE
Fy 1
FY 2 days $250.00 3.0 $750 EFR P
Fy 3 days $250.00 2.0 $500 EFR P
TOTAL $1,250
FUNDING SOURCE METHODS
F - Suppression Operations P - Agency Personnel Services
EFR - Emergency Fire Rehabilitation C - Contract (long-term)
EWP - Emergency Watershed Protection EFC - Emergency Fire Contract (short-term)
OP/O - Agency Operations/Other FC - Incident Management Crew Assignment
SOURCE OF COST ESTIMATE
1. Estimate obtained from 2-3 independent contractual sour ces.
2. Documented cost figures from similar project work obtained from local agency sources.
3. Estimate supported by cost guides from independent sources or other federal agencies
4. Estimates based upon government wage rates and material cost. X

5. No cost estimate required - cost charged to Fire Suppression Account

II. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

P = Personnel Services, E = Equipment M = Materials/Supplies, T = Travel, C = Contract, F = Suppression

pertinent passages from approved land management plans:

List Relevant Documentation and Cross-Reference Location within ESR Plan Accomplishment Report (for Rehabilitation
treatments quote (include page number, approving officials name, and date approved for review and auditing pur poses)
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PART G - POST-REHABILITATION REQUIREMENT

The following are post-rehabilitation, implementation, operation, maintenance, monitoring, and evauation
actions beyond three years to ensure the effectiveness of initid investments. Estimated annual cost and funding
source isindicated.

Rehabilitation

Egtablishment monitoring will be continued until five years after the seeding. Annud cost will be gpproximately
$1000/year.

Use supervison will be continued until the decison to remove the protective fence is made. Annua cost will be
approximately $1000/year.

If theinitial seeding treatment is unsuccessful, reseeding in the fal of 2003. Costs would be determined based
on number of acres that need to be retreated.
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PART H - CONSULTATIONS

See environmenta assessment
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PART | - REVIEW AND APPROVAL

|. Emergency Fire Rehabilitation Funding Approval (check one box below):

G Approved
G Approved with Revision (see attached)

G Disapproved

Three Rivers Resource Area Date

II. Emergency Fire Rehabilitation Funding Approval (check one box below):

G Approved
G Approved with Revision (see attached)

G Disapproved

Oregon State Office Date

[Il.  Emergency Fire Rehabilitation Funding Approval (check one box below):

G Approved
G Approved with Revision (see attached)

G Disapproved

Washington Office Date
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APPENDIX | - ESR FIRE DAMAGE ASSESSMENT REPORT
Big Stick/Double O FIRE RESOURCE DAMAGE ASSESSMENT REPORT

On Jduly 23, 2001 the Emergency Fire Rehahilitation team visted both of the fires to assess damage to the
resources and decide on what types of rehabilitation trestments would be necessary.

The Big Stick fire burned very intensaly and the team agreed that because of the condition of the vegetation
prior to the fire that there would be limited surviva of the grasses and forbs over about two-thirds of the burn.
The southern part of thefireis very rocky and the probability is high that grasses and forbs survived thefire.
Sagebrush was lost throughout the burned area.

A follow up tour was made on July 31, 2001 to assess the need for erosion control structuresin Black Canyon
of Big Stick Creek. The group determined that erosion control structures would not be necessary asthereis
enough resdua vegetation to prevent excessive eroson.

The Double O fire had burned previoudy in 1986 and portions aso burned in 1999. The team agreed that the
burned area needed to be reseeded to attempt to prevent repeated reburning.
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APPENDIX Il - ENVIRONMENTAL COMPLIANCE
Federal, State, and Private Lands Environmental Compliance Responsibilities

All projects proposed in the Big Stick/Double O Fire Burned Area Emergency Stabilization and Rehabilitation
(ESR) Plan that are prescribed, funded, or implemented by Federa agencies on Federal, State, or private lands
are subject to compliance with the National Environmenta Policy Act (NEPA) in accordance with the
guidelines provided by the Council on Environmental Quality (CEQ) Regulations (40 CFR 1500-1508). This
Appendix documents the ESR Team consderations of NEPA compliance requirements for prescribed
rehabilitation and monitoring actions described in this plan for dl jurisdictions affected by the Big Stick/Double
O burned area emergency.

Related Plans and Cumulative Impact Analysis

See Big Stick/Double O Fire Rehabilitation Plan Environmenta Assessment.
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APPENDIX Il - MAPS



APPENDIX IV - PHOTO DOCUMENTATION

Big Stick Fire
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Double O Fire

66



